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Sewer Capacity Concerns
! Town operates and maintains collection 

system.
! Authority operates trunk system and plant.
! Both must have adequate capacity to 

receive flow.
! Town must plan, construct, and operate the 

sewer system to maintain adequate system 
capacity.

! There are imminent areas of concern
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Sewer System
! 4 main branches in the sewer collection 

system.
! Critical Capacity now

! North End
! University Mall 



Why Now?
! Sewage Flow Meter.
! Sewer System Model analysis.
! Pending development projects seeking 

available capacity in system.
! Desire to avoid sewage  overflows and 

system backups.



Approach for Discussion
! Location:  

! North Main/ Giles
! University Mall

! Condition and Causes
! Solution Options and Costs
! Time Considerations



North Main/ Giles Area
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North Main Trunk - Condition

! Sections of Town Sewer at Capacity 
! Significant flow received from Toms Creek 

area pump stations
! Upgrades Required for Current 

Development
! Sanitation Authority Trunk at Capacity



North End Sewer – Future Issues
! Sanitary Sewer Overflows, NOV’s
! North End Building Permits, Subdivisions, 

and Site Development Constrained by 
Capacity

! Pump Station Upgrades Constrained by 
Capacity

! Decision on Direction Needed to Avoid 
Redundant Expenditures



University Mall Area
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University Mall Trunk
! Condition

! Sewer at or near capacity,  extremely flat
! Potential Future Issues

! Desired Commercial Expansion at University 
Mall is Constrained



Solutions?
Long Term Impact        (50 year +):
! Upgrade Pipes in Critical Sections

! Replace Sewer Pipes in built areas of Town (North 
Main, Giles Road)
! PROHIBIT Future Sewer Service in Toms Creek area.

OR
! Reduce Sewage Flow in Critical Sections

(redirect flow from existing pump stations)
! Toms Creek Sewer – to carry flow from existing 

neighborhoods in Toms Creek area now, 
! ALLOW Future Sewer Service in Toms Creek area

! Establish treatment plants at each pump station.
! PROHIBIT Future Sewer Service in Toms Creek area.



Pump Stations -> Treatment Sites
! Would reduce flow in critical sewer sections
! Not a reasonably comparable option

! Environmental Regulations Limit Options
! Developed areas of Town Limit Land 
! No tributary for discharge of treated effluent
! Insufficient Land Area for Dispersal to Ground of 

treated effluent
! Significantly Greater Capital and Operational Cost for 

Advanced Technology to address these constraints. 



Upgrade Existing Sewer Pipes
Refer back to main information page for updated rate information listed in the June 17 Council presentation

! Replace Sewer in Urban Area of Town While 
Maintaining Service
! North Main St (Kabrich to PolyScientific), Webb St., 

Giles Road (McDonald St. to N. Main - in Stroubles
Creek Upper Reaches)  ($3.2 m, 2-3 years)

! University Mall area – ($0.7 m, 1 year)
! Requires Associated Sanitation Authority Main 

Replacement through VT Campus  ($2 m.)
! Allows Build Out per Town Comprehensive Plan 

East of Bypass.
! Prohibits ANY sewer service expansion west of 

Bypass, North of Prices Fork.
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Reduce Sewage Flow in Critical 
Sections – Divert Pump Stations
Refer back to main information page for updated rate information listed in the June 17 Council presentation

! Requires construction of Toms Creek Sewer, 
modified. ($11.2 m., 1-2 years) 

! Addresses current capacity issues. 
! Allows for future sewer service expansion if 

desired.
! Does not require Sanitation Authority upgrades.
! Does not require N. Main/ Giles sewer upgrades
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North End Sewer- Time Considerations

! Imminent Kabrich St. area Sewer Main 
Replacement pending.

! Subdivision, Site Plan proposals East of Bypass 
pending.

! Pump Station Replacement, Upgrade and 
Approval decisions pending

! Building Permits for Applications which increase 
sewer flow should not be approved until a project 
is initiated to provide the needed sewer capacity.



Upgrade Existing Sewer ($6m), 
OR

Build Toms Creek Sewer ($11.2m): 
Factors to Consider

Refer back to main information page for updated rate information listed in the June 17 Council presentation

! Long Term Goals- Comprehensive Plan
! Public Input
! Capital and Maintenance Cost
! Construction Impact
! Time



Approach to Decision
! Public Input to Town Council

Special Town Council Meeting 
Tuesday, June 24, 2003
Town Council Chambers
4 p.m. to 6:30 p.m.

! Town Council may consider decision :
Town Council Meeting
Tuesday, July 8, 2003
Town Council Chambers
7:30 p.m.



Additional Information?
! Town Council Work Sessions 

! June 3, 2003,  11 a.m.
! Provide Staff Direction on Information Desired

! June 17, 2003,  11 a.m.
! Additional Information Presented to Town 

Council

! Special Town Council Meeting
! June 24, 2003,  4 p.m.

! Information presented to Public
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